

INTER-MINISTERIAL DIRECT LABOUR CO-ORDINATING COMMITTEE
SCHEDULE FOR INAUGURATION OF PROJECTS – JANUARY 19, 2010

DAY/DATE	LGA	Location	Title to Projects
Thursday, 21 st January, 2010	1. Eastern Obolo	Iko Town -do- -do- Ikonta	1. Const. of Civic Centre 2. Const. of District Court 3. Const. of workshop 4. Mini Water
Tuesday, 26 th January, 2010	2. Obot Akara	Ikot Abia Anwan Ikot Ukpong/Ikot Udom P/S, Nto Omum/Nto Asiak -do- Comp. Health Centre, Nto Edino -do- -do- St Andrew's P/S Sch., Nto Edino -do-	5. Electrification 6. Electrification 7. Reconst. of 4 classroom block 8. Reconst. of Assembly hall 9. Rehab. of staff quarters/ adjourning kitchen 10. Rehab. of admin. Block 11. Rehab. of Doc's qtrs. 12. Rehab. of 2 clrm/office block 13. Const. of 4 clrm/office block
Thursday, 28 th January, 2010	3. Eket	Primary Sch., Hospital Road -do- -do- -do- Asang Community Govt. P/S, Idung Iniang Idung Usedem Health Centre, Efoi Nduo Eduo High School Chief Mag. Court I -do- -do-	14. Rehab. of 6 classroom block 15. Rehab. of 4 classroom block 16. Rehab. of 1 clrm/hall block 17. Rehab. of hall block 18. Electrification 19. Const. of 6 classrom block 20. Mini Water 21. Rehab. of Main block 22. Rehab. of Principal's quarters 23. Construction of Warehouse 24. Rehab. of Court Hall 25. Rehab. of Chief Mag. Court I
Tuesday, 2 nd February, 2010	4. Ika	Nto Mfang P/S., Ikot Edim -do- Tech. College, Ikot Uko -do- P/S, Ikot Akpan Anwa -do- Ikot Idomo Ikot Esedem Itung Achan Ika Comp. High School	26. Mini Water 27. Rehab. of classroom block I 28. Rehab. of classroom block II 29. Const. of 4 classroom block 30. Mini Water 31. Const. of 4 classroom block 32. Rehab. of classroom block 33. Electrification 34. Mini Water 35. Electrification 36. Rehab. of block I

DAY/DATE	LGA	Location	Title to Projects
	Ika Contd.	Ikot Akpa Offiong -do- Health Centre, Nto Etukudo Health Centre, Ikot Udom Primary School, Ikot Edem -do- Ikot Otong	37. Mini Water 38. Electrification 39. Perimeter Fence/Gate house 40. Const. of per./fence/gatehouse 41. Rehab. of block I 42. Rehab. of block II 43. Electrification
Thursday, 4 th February, 2010	5. Nsit Atai	Ikot Akpan Ike Ndon Ik. Itie Udung Eastern Nsit Sec. Sch., Odot -do- -do- -do- Primary School, Odot Health Centre, Odot Okoro Atai Ubetim	44. Electrification 45. Electrification 46. Rehab. of 4 classroom block 47. Rehab. of typing pool, etc. 48. Rehab. of classroom block I 49. Rehab. of classroom block II 50. Rehab. of 1-storey classroom blk 51. Const. of main block 52. Electrification 53. Electrification
Tuesday, 9 th February, 2010	6. Essien Udim	Ikot Udom Atai Essien Ekpenyong Ikot Ekon Mkpatak Ikot Ubo Mkpatak Ikot Osom St. Benedict P/S, Mkpatak -do- Mbiabong Ikpe, Ikpe Annang Atan Ikot Okoro Ikot Uko Ukana Ikot Ntuen Meth. P/S, Ukana Primary School, Ukana Health Centre, Ukana Ikot Ntuen Ekpenyong	54. Mini Water 55. Mini Water 56. Mini Water 57. Mini Water 58. Mini Water 59. Const. of 4 classroom block 60. Reconst. of 3 classroom block 61. Mini Water 62. Mini Water 63. Mini Water 64. Mini Water 65. Const. of 4 classroom block 66. Mini Water 67. Const. of Staff quarters 68. Mini Water
Thursday, 11 th February, 2010	7. Nsit Ubium	Comty. Sec. Sch., Ikot Ekpene Udo -do- St. Stephen P/S, Ikot Etobo -do- -do- Health Centre, Ikot Edibon Ikot Ekpan Ubium CSS., Ikot Okwot P/S, Ikot Okwot Health Centre, Ireto -do-	69. Rehab. of Assembly Hall/Lab. 70. Rehab. of 6 clrm blk 71. Rehab. of 6 classroom block 72. Rehab. of block I 73. Rehab. of block II 74. Rehab. of block III 75. Mini Water 76. Mini Water 77. Rehab. of Exam. Hall/Lab. 78. Rehab. of School block 79. Const. of perimeter fence 80. Rehab. of Main Block

DAY/DATE	LGA	Location	Title to Projects
	Nsit Ubium Contd.	Comp.Sec. Sch. Nung Obong AdiahaObong Girls Sec. Sch., Ikot Imo -do- -do- -do- -do- -do- W/Nsit Sec. Sch., Ukat Aran	81. Rehab. of classroom block 82. Rehab. of 3 classroom/lab. 83. Const. of new laboratory 84. Rehab. of 6 classroom block 85. Const. of Assembly hall 86. Const. of fence/gate house 87. Completion of 7 classroom block 88. Rehab. of Hostel block
Tuesday, 16 th February, 2010	8. Ikot Ekpene	State College -do- -do- -do- State College -do- -do- PHC operational base -do- Ikot Ubo Health Centre, Ikot Udoe -do- -do-	89. Rehab. of 2 b/room semi detached Staff qtr (Art Teacher) 90. Const. of 3 bedroom flat Corpers Lodge 91. Rehab. of boys' dormitory I 92. Rehab. of boys' dorm. II 93. Rehab. of boys' dorm. III 94. Re-const. of Principal's qtrs. 95. Const. of 2-bedrm detached 96. Const. of Perimeter fence/ gate house 97. Const. of main block 98. Electrification 99. Const. of Central block 100. Const. of Staff Qtrs. 101. Rehab. of 2 b/room semi detached Staff qtrs
Thursday, 18 th February, 2010	9. Ibesikpo/ Asutan	P/S., Ikot Nko Edem Ibiok/Oku Ibesikpo AFC Sch., Okop Ndua Erong Primary School, Ikot Okure -do- Northern Ibesikpo District Court Asutan Ekpe District Court -do- Southern Ibesikpo District Court -do- P/S, Ikot Oku Akpan Luth. P/S, Owot Uta St. Law P/S, Ik. Ambon Ibesikpo P/S, Ikot Enuu -do- P/S, Afaha Ikot Owop, Ibesikpo Health Centre, Ikot Akpa Esia	102. Const. of 6 classroom block 103. Electrification 104. Perimeter Fence 105. Rehab. of Assembly hall 106. Rehab. of 3 classroom block 107. Const. of new 4-square ext. off. 108. Const. of perimeter fence 109. Const. of drainage/gutters 110. Const. of perimeter fence 111. Mini Water 112. Const. of new classroom block 113. Rehab. of block I 114. Const. of 4 clrm block 115. Rehab. of 4 classroom block 116. Rehab. of 2 classroom block 117. Const. of 6 classroom block 118. Const. of Health Centre block

DAY/DATE	LGA	Location	Title to Projects
Tuesday, 23 rd February, 2010	10. Uduong Uko	Health Centre, Uduong Uko Uboro Isong Inyang Eyokponung -do- Eyosung Magistrate's Court -do- Uduong Uko District Court	119. Rehab. of main block 122. Mini Water 121. Mini Water 122. Electrification 123. Mini Water 124. Const. of Magistrate Court 125. Mini Water 126. Mini Water
Thursday, 25 th February, 2010	11. Uyo	Health Centre, Ik. Okubo -do- P/S, Mbiabong Etoi -do- CKS P/S, Wellington Bassey Way -do- -do- -do- -do- Ikot Odung Ikono Health Centre, Ik. Ayan Ikono -do- -do- Offot Ukwa Sec. Sec, Obio Offot -do- Comty. Sec. Sch., Ikot Okubo -do- -do- -do- Offot District Court	127. Const. of Health Centre 128. Const. of Staff Quarters 129. Rehab. of 2 classroom block 130. Rehab. of Assem. Hall/office 131. Rehab. of block 1 132. Rehab. of block 4 133. Rehab. of block 5 134. Rehab. of block 6 135. Rehab. of block 10 136. Electrification 137. Rehab. of Staff quarters 138. Const. of Fence/gate 139. Const. of new Health Centre 140. Const. of Lab. Block 141. Rehab. of block 5 (Lab.) 142. Re. of 6 clrm blk 3 143. Rehab. of 4 clrm/ hall 144. Rehab. of Assembly hall 145. Rehab. of block 2 (3 clrm) 146. Construction of District Court
Tuesday, 2 nd March, 2010	12. Abak	Nto Otong St. Mary P/S, Ediene Abak St. Mich. Cath. Sch. Ik. Ikpe -do- -do- -do- Practicing Sch., Ediene Abak Oku – Abak -do- Christian P/S, Onuk Ukpom Midim District Court Chief Magistrate's Court I High Court Magistrate's Court Primary School, Ukpom Primary School, Atan Midim Ikot Edede	147. Electrification 148. Rehab. of block 1 149. Rehab. of 6 clm/store/office 150. Const. of 4 cclassroom block 151. Rehab. of 2-classroom/office 152. Rehab. of 7 classroom/office 153. Rehab. of block 2 154. Tarring of Spring/Farm Road 155. Mini Water 156. Re-const. of 4 clrm/office blk II 157. Const. of perimeter fence 158. Const. of Chief Mag. Court I 159. Mini Water 160. Const. of Drainage 161. Rehab. of Assem. Hall/Office 162. Const. of 4 clrm/office block 163. Electrification

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Thursday, 4 th March, 2010	13. Onna	Ikot Nkan Okat Ntan Ideh Ekpe P/S, Ikot Ebidang Abak Ishiet Comty.Sec.Sch., Nung Oku Itina Magistrate's Court, Awa District Court, Awa Ikot Akpan Ntembom Ikot Akpan Ntembom Court Oniong Nung Ndem Magistrate's Court, Onna -do- -do- -do- District Court, Onna	164. Mini Water 165. Mini Water 166. Mini Water 167. Const. of 4 classroom block 168. Mini Water 169. Rehab. of Intro Tech. Lab. blk. 170. Mini Water 171. Mini Water 172. Mini Water 173. Construction of drainage 174. Construction of drainage 175. Mini Water 176. Const. of Warehouse 177. Const. of Magistrate's qtrs. 178. Construction of drainage 179. Construction of drainage
Tuesday, 9 th March, 2010	14. Ikot Ekpene	Nyara Enyin Nto Uno Nyara Enyin Ikot Mkpo Comty. Sec. Sch., Ik. Abia Idem P/S, Ikot Abia Idem IDH P/S, Adatak -do- Adatak Mbiaso P/S, Mbiaso -do- Amanyam -do- P/S, Amanyam -do- H/C, Abiakpo Ikot Essien	180. Mini Water 181. Mini Water 182. Mini Water 183. Const. of 4 clrm/office/Toilet 184. Mini Water 185. Compl. of 3 clrm/office/store 186. Const. of classroom/toilet 187. Electrification 188. Mini Water 189. Rehab. of hall 190. Const. of 4 classroom block 191. Mini Water 192. Civic Centre/Equipment 193. Rehab. of 4 classroom block 194. Re-const. of 4 clrm/office block 195. Rehab. of main building
Thursday, 11 th March, 2010	15. Itu	Crushank P/S, Oku Iboku -do- -do- P/S, Ibiaku Itam -do- -do- P/S, Ekit Itam Obong Itam Ikot Ebom Ikot Andem Health Centre, Uyo Itam -do- Uyo Itam Ayadehe, Itu	196. Rehab. of clrm hall/office 197. Rehab. of 7 classroom block 198. Rehab. of block 5 199. Rehab. of 3 classroom block 200. Rehab. of 3 clrm block/office 201. Const. of Assembly hall 202. Rehab. of 3 classroom block 203. Mini Water 204. Mini Water 205. Mini Water 206. Rehab. of Health Centre 207. Electrification 208. Const. of Perimeter fence/gate 209. Cold room & equipment

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Tuesday, 16 th March, 2010	16. Oron	P/S, Iquita Magistrate's Court Magistrate's qtrs. I -do- High Court Magistrate's Court Govt. P/S, Ukpata/Afaha Edok Uya Oro Ube	210. Const. of 3 classroom block 211. Const. of perimeter fence 212. Const. of perimeter fence 213. Mini Water 214. Mini Water 215. Mini Water 216. Const. of 6 classroom block 217. Electrification
Thursday, 18 th March, 2010	17. Ukanafun	Idung Edem Udo Afaha Obio/Ikot Uko P/S, Ekpenike Idung Udo Uko P/S, Afaha Ikot Inyang P/S, Ikot Ekperikpe P/S, Ikot Ekpentige Govt. Sch., Afaha Obo High Court Northern Afaha/Northern High Court Magistrate's Court Afaha Obo District Court P/S, Ikot Owuri/Ikot Iwara -do-	218. Electrification 219. Electrification 220. Reconst. of Assembly hall 221. Mini Water 222. Const. of 6-clrm /office block 223. Re-const. of Assembly hall 224. Rehab. of block I 225. Rehab. of 6 classroom block 226. Mini Water 227. Const. of perimeter fence 228. Const. of warehouse 229. Mini Water 230. Mini Water 231. Rehab. of block I 232. Rehab. of block II
Tuesday, 23 rd March, 2010	18. Etinan	P/S, Ikot Udobia -do- -do- -do- Six Towns P/S, Ikot Udobia 4 Towns Group Sch., Ik.Inyang -do- -do- CSCS, Ikot Itina -do- P/S, Ikot Abasi Primary School, Ikot Ibok Central School, Mbioto Primary Sch., Ekpene Obom Afaha Iman/Ik. Akpa Ese Efa Primary Sch., Esse 2 Oto Akan	233. Rehab. of block 1 234. Rehab. of block 2 235. Rehab. of block 3 236. Const. of 4 classroom block 237. Rehab. of 7 classroom block 238. Rehab. of block 1 239. Rehab. of block 2 240. Rehab. of block 3 241. Rehab. of 4 clm./Assem. Hall office 242. Mini Water 243. Const. of 4 classroom block 244. Const. of 4 classroom block 245. Rehab. of classroom block 246. Const. of 4 clrm block/office 247. Electrification 248. Rehab. of classroom block 249. Electrification
Thursday, 25 th March, 2010	19. Mbo	Comp. Sec. Sch., Enwang St. Monica P/S, Esuk Enwang Udesi Ibaka District Court Health Centre, Enwang	250. Const. of Assembly hall/offices 251. Const. of 4 clrm block 252. Mini Water 253. Mini Water 254. Const. of perimeter fence

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Tuesday, 30 th March, 2010	20. Ini	Usuk Ibakesi P/S, Edem Idim Ibakesi -do- -do- -do- P/S, Mbiafun Ikot Abasi -do- Govt. P/S, Usuk Ukwok Usuk Ukwok Ifa Migrant Farmer's P/S, Ik. Uko -do- Odoro Ukwok Ubienken/Ikot Udo Odoro Ikpe District Court Ikono North District Court Nkari District Court	255. Electrification 256. Const. of 4 classroom block 257. Rehab. of block I 258. Rehab. of block III 259. Reconst. of 4 clrm/office 260. Rehab. of classroom block 1 261. Rehab. of classroom block 2 262. Rehab. of block 1 263. Electrification 264. Electrification 265. Reconst. of 4 clrm./office 266. Rehab. of block I 267. Electrification 268. Electrification 269. Mini Water 270. Mini Water 271. Mini Water
Thursday, 1 st April, 2010	21. Urueoffong/ Oruko	Health Centre, Oruko P/S, Mbukpo Uko Akai St. Peter Cath. Sch., Atte -do-	272. Rehab. of Main block 273. Rehab. of 6 classroom block 274. Const. of 4 classroom block 275. Reconst. of 4 classroom block
Tuesday, 6 th April, 2010	22. Nsit Ibom	QIC P/S, Afia Nsit Urua Nko -do- Ikot Asat P/S, Afaha Abia/Ik. Obio Asanga -do- Edebom Ukat Nsit African Church P/S, Obo -do- P/S, Afaha Ofiong/Edebom P/S, Ikot Ebre/Eyesana -do- Primary School, Eyesana -do- H/C, Ikot Obio Etan Mbiaso Asang District Court	276. Rehab. of classroom block I 277. Rehab. of classroom block II 278. Electrification 279. Rehab. of block 2 280. Rehab. of block 3 281. Mini Water 282. Electrification 283. Rehab. of block 1 284. Rehab. of block 2 285. Const. of 4 classroom block 286. Rehab. of block I 287. Rehab. of block II 288. Rehab. of 4 classroom block 289. Const. of 4 classroom block 290. Const. of new Health Centre 291. Const. of District Court 292. Mini Water
Thursday, 8 th April, 2010	23. Ikot Abasi	P/S, Atan Ikpe -do- -do- Health Centre, Esene -do-	293. Const. of 6 classroom block 294. Rehab. of clm. blk/Assem. hall 295. Rehab. of 3 clm. Block 296. Const. of Staff quarters I 297. Const. of Staff quarters II

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
	Ikot Abasi Contd.	Ikot Akpan Edemaya Ikot Etetuk Ibekwe P/S, Ikot Okpo Inua Health Centre, Ikot Usop Health Centre, Essene	298. Electrification 399. Mini Water 300. Const. of 6 classroom block 301. Const. of fence/gate house 302. Const. of fence/gate house
Tuesday, 13 th April, 2010	24. Etim Ekpo	Ekaobong Ikpe Annang -do- -do- Comty. Tech. Sch., Ikpe Annang Comty. Sec. Sch., Uruk Atta II Comp. Sec. Sch., Ikot Esop Utu Etim Ekpo District Court Magistrate's Court -do- Iwukem District Court Uruk District Court Etim Ekpo Mag. Court Iwukem Ikot Nkim	303. Electrification 304. Electrification 305. Mini Water 306. Const. of Civic Centre/Equip. 307. Const. of 4 clrm blk/office 308. Const. of 4 clrm blk/office 309. Rehab. of block 2 310. Const. of perimeter fence 311. Const. of Court 312. Const. of perimeter fence 313. Mini Water 314. Mini Water 315. Mini Water 316. Const. of District Court 317. Mini Water
Thursday, 15 th April, 2010	25. Ikono	Afaha Itak.Enege Itak Govt. P/S, Ikot Akpan P/S, Mbioku Ikot Odung -do- -do- Nung Imo, Nkwot Archibong Memorial, Ukpom Magistrate's Court High Court, Ibiaku Ntok Okpo	318. Electrification 319. Const. of 4 classroom block 320. Rehab. of block 1 321. Rehab. of block 2 322. Reconst. of block 3 323. Mini Water 324. Rehab. of block 1 325. Mini Water 326. Construction of drainage
Tuesday, 20 th April, 2010	26. Uruan	Ikot Otoinyie St. Joseph P/S, Idu Uruan -do- -do- St. Joseph P/S, Idu Uruan Sec. Comm. Sec., Ifiayong Usuk -do- -do- Holy Trinity College, Mbiakong Ikot Esse/Ndon Uruan P/S, Ik. Esse/Ndon Uruan -do- AdiahaObong S/Sch., Ekp. Ukim Idu Uruan -do- -do-	327. Mini Water 328. Rehab. of block 1 329. Rehab. of block 2 330. Rehab. of block 3 331. Rehab. of block 4 332. Reconst. of Lab. Block 333. Rehab. of Assembly Hall 334. Rehab. of 3 classroom block 335. Rehab. of Bio. Lab./Assembly 336. Electrification 337. Const. of Assembly hall 338. Const. of 4 clrm/office 339. Rehab. of 4 classroom block 340. Const. of District Court 341. Mini Water 342. Const. of perimeter fence

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Thursday, 22 nd April, 2010	27. Ibeno	Sec. Grammar Sch., Upenekang Health Centre, Upenekang Govt. P/S, Okoroutip	343. Const. of Computer Centre 344. Const. of store/Lab. block 345. Const. of 4 clrm blk
Tuesday, 27 th April, 2010	28. Oruk Anam	P/S, Ata Obio Akpa P/S, Ikot Inen Ikot Otok Ikot Idem Udo/Ikot Akpainyang P/S, Ikot Inuen Unung Ikot Obiodo Urua Ekpo Inen Clan & Mbiaso Obio Akpa P/S, Ata Obio Akpa	346. Rehab. of 2 clrm/office/store 347. Rehab. of classroom block 348. Electrification 349. Electrification 350. Rehab. of Block I 351. Electrification 352. Electrification 353. Electrification 354. Mini Water 355. Rehab. of Block I
Thursday, 29 th April, 2010	29. Mkpat Enin	QIC Sch., Ikot Ekpe -do- Nya Odiong Community Health Centre, Ibekwe Akpanya Ibot Govt. P/S, Ikot Ekpenyong Ibiaku District Court -do- High Court -do- Magistrate's Court, Mkpat Enin -do- Ikpa Ibom District Court -do- Ikpa Nung Assang District Court Health Centre, Ik. Inyang Okop Mkpat Enin Headquarters	356. Rehab. of 4 classroom block 357. Rehab. of 4 classroom block 358. Electrification 359. Const. of staff quarters 360. Electrification 361. Const. of 3 clrm block 362. Const. of perimeter fence 363. Mini Water 364. Mini Water 365. Const. of Warehouse 366. Const. of Magistrate's Court 367. Const. of perimeter fence 368. Mini Water 369. Const. of perimeter fence 370. Mini Water 371. Const. of Main Block 372. Const. of Tax Office
Tuesday, 4 th May, 2010	30. Ibiono Ibom	Ikot Uba PCN Snr. Science Sch., Ididep -do- -do- -do- -do- -do- -do- Ididep Usuk CMS P/S, Ididep Usuk Ikot Osukpong Ikot Etim Ikot Ambang	373. Electrification 374. Rehab. of 1 storey clrm block 375. Rehab. of dormitory 376. Rehab. of new boys' dormitory 377. Rehab. of Male hostel 378. Rehab. of female hostel 379. Rehab. of Biology/Physics Lab. 380. Rehab. of clrm blk/staff office 381. Solar Powered Mini Water 382. Rehab. of 4 clrm blk 383. Mini Water 384. Electrification 385. Electrification

DAY/DATE	LGA	Location	Title to Projects
Thursday, 6 th May, 2010	31. Eket	Magistrate Court, Eket District Court, Eket High Court I, Eket High Court 2 Okon District Court Magistrate Court 2 Judge's quarters Magistrate's Court 2 Judge's quarters 2 High Court I Magistrate's Quarters I Judge's Quarters Magistrate's quarters Health Centre, Efoi	386. Mini Water 387. Mini Water 388. Const. of landscaping & drainage 389. Mini Water 390. Const. of perimeter fence 391. Rehab. of Magistrate Court 392. Const. of drainage/concrete flooding 393. Const. of perimeter fence 394. Const. of perimeter fence 395. Rehab. of High Court I 396. Rehab. of boy's quarters 397. Const. of gutters/gutter 398. Rehab. of boy's quarters 399. Const. of Maternity block
Tuesday, 11 th May, 2010	32. Nsit Ubium	Health Centre, Ikot Eyo -do- W/Nsit, Sec. Sch., Ukat Aran African Church Sch., Ik. Eyo -do- Comp. Sec. Sch., Ndiya -do- Akai Ubium Health Centre, Ikot Akpatu -do- Itreto District Court Ibiakpan Obotim D/Court	400. Const. of new block 401. Rehab. of Main block 402. Rehab. of Classroom block 403. Re-const. of 4 clrm. Blk. 404. Rehab. of Assembly Hall 405. Const. of perimeter fence 406. Const. of Dormitory block 407. Mini Water 408. Const. of main block 409. Const. of Staff Quarters 410. Construction of District Court 411. Mini Water
Thursday, 13 th May, 2010	33. Essien Udim	Ikot Ntuen Independent High School Ikot Udo Ikpe Oniong Ono Nto Unang Ikot Ntuen/Ikot Obong Health Centre, Atan Midim -do- P/S, Urua Edet Obo -do- Adiasim Atai Ukana Ikot Offong Eto Ikot Ama, Okon Ikot Udo Inyang Ikot Udo Essien Afaha Ik. Ebak (L.G. Hqtrs)	412. Electrification 413. Rehab. of 1-storey building 414. Electrification 415. Electrification 416. Mini Water 417. Electrification 418. Rehab. of Utility block 419. Rehab. of staff quarters 420. Rehab. of hall/office/toilet 2 flag 421. Const. of 4 clrm block 422. Electrification 423. Electrification 424. Mini Water 425. Electrification 426. Electrification 427. Const. of Tax Office

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Tuesday, 18 th May, 2010	34. Uyo	Mbiabong/Ikot Ambon Ikono Mbiabong Ikot Udo Owot Mbiabong Ikot Essien Jubilee P/S -do- -do- -do- Anua Obio Idak Okon -do- Anua Obio P/S, Ifa Atai -do- Ifa Ikot Okpon Ifa Ikot Akpabio P/S, Ikot Obio Nko	428. Electrification 429. Electrification 430. Electrification 431. Rehab. of Assembly Hall 432. Mini Water 433. Rehab. of block 6 434. Rehab. of block 8 435. Const. of Perimeter fence 436. Electrification 437. Mini Water 438. Reconst. of block 2 439. Solar Powered Mini Water 440. Electrification 441. Rehab. of block 4 442. Const. of new clrm block
Thursday, 20 th May, 2010	35. Abak	Army Day Sec. Sch., Ibagwa -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- Abak Afaha Obong District Court	443. Rehab. of detached 4 clrm blk 444. Rehab. of block III 445. Rehab. of block IV 446. Rehab. of Toilet I 447. Rehab. of Toilet II 448. Mini Water 449. Const. of perimeter fence 450. Construction of drainage 451. Rehab. of 4 classroom block I 452. Rehab. of 4 classroom block II 453. Rehab. of Admin. Block 454. Rehab. of Staff room/Assem. Hall/Walk way 455. Rehab. of Magistrate's qtrs. 456. Const. of drainage
Tuesday, 25 th May, 2010	36. Okobo	Atabong Eyohiafaha, Eweme Idung Ukpong/Akauyo Convent School, Ekeya Offi High Court -do- Magistrate's Court Itak Ekim/Okiuso Otieke St. James P/S, Otieke	457. Mini Water 458. Electrification 459. Rehab. of 4 classroom block 460. Const. of Civic Centre 461. Rehab. of High Court Complex 462. Mini Water 463. Mini Water 464. Electrification 465. Electrification 466. Rehab. of 3 clrm. block

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Thursday, 27 th May, 2010	37. Itu	Presbyterian P/S Nkim Itam -do- -do- Govt. P/S, Ema Itam Magistrate's Court Magistrate's Court Itu-Oma District Court -do- -do- Magistrate's court East Itam District Court Oku Iboku High Court QIC P/S, Nung Ukot Itam -do- -do- St. Benedict P/S, Akon Itam -do- P/S, Mbak Atai Snr. Science Sch., Ididep -do- -do-	467. Rehab. of 4 classroom block 468. Reconst. of Assembly hall 469. Rehab. of 1-storey building 470. Rehab. of Assembly hall/office 471. Mini Water 472. Electrification 473. Construction of District Court 474. Const. of drainage 475. Const. of perimeter fence 476. Construction of drainage 477. Renovation of Court 478. Rehab. of District Court 479. Const. of perimeter fence 480. Const. of 6 classroom block 481. Rehab. of clrm/office 482. Rehab. of Assembly Hall 483. Rehab. of clrm blk. I 484. Rehab. of clrm blk. II 485. Const. of Civic Centre 486. Rehab. of Girls' Hostel 487. Rehab. of Library/NTI office 488. Rehab. of Clrm block/office
Tuesday, 1 st June, 2010	38. Esit Eket	Etebi National High School -do- -do- -do- Akpautong Community Polyclinic, Uquo Uquo District Court Uquo	489. Reconst. of Workshop 490. Rehab. of Library 491. Reconst. of Assembly Hall 492. Rehab. of 4 classroom block 493. Improvement of electricity 494. Const. of p/fence/gate house 495. Const. of District Court 496. Const. of open market stall
Thursday, 3 rd June, 2010	39. Ikot Ekpene	Govt. Primary School No. I -do- -do- P/S, Ikot Obio Nting Central School of Nursing Timber Market Chief Magistrate's Court -do- Nto Edino High Court Ikot Ekpene District Court Judge's Quarters Magistrate's Quarters Magistrate's Quarters II Chief Magistrate's Court Amayam District Court	497. Rehab. of block IV 498. Rehab. of block V 499. Computer Centre/Equipment 500. Const. of Assembly Hall 501. Const. of fence 502. Electrification (Ext.) 503. Rehab. of Court Hall 504. Const. of Warehouse 505. Const. of District Court 506. Const. of 6 space ext. office 507. Mini Water 508. Mini Water 509. Mini Water 510. Mini Water 511. Const. of perimeter fence 512. Const. of perimeter fence

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
	Ikot Ekpene Contd.	Meth. Central Sch., Utu Ikot Ekpenyong Govt. P/S, Ikot Obong Edong -do-	513. Rehab. of 4 clrm block II 514. Re-const. of 6 clrm block 515. Re-const. of Assembly Hall
Tuesday, 8 th June, 2010	40. Ikono	Ibakachi Okwe Nung Udoe Itak Afaha Ediene	516. Mini Water 517. Mini Water 518. Electrification 519. Electrification
Thursday, 10 th June, 2010	41. Etinan	P/S, Ikot Ukpong -do- St. Mary RCM Sch., Nkana -do- -do- Oniong District Court High Court Mbioto District Court -do- Magistrate's Court -do- Etinan District Court Judge's quarters Magistrate's quarters Ikot Ekang Ikot Akata Hope Inst., Afaha Iman	520. Rehab. of block 1 521. Rehab. of block 2 522. Rehab./part. of hall/HM's office 523. Rehab. of 2No. 4 clrm block 524. Rehab. of 3 classroom block 525. Construction of Court 526. Mini Water 527. Const. of Court 528. Mini Water 529. Const. of perimeter fence 530. Mini Water 531. Mini Water 532. Rehab. of Judges qtrs. 533. Mini Water 534. Electrification 535. Electrification 536. Re-const. of 4 classroom blk
Tuesday, 15 th June, 2010	42. Essien Udim	St. Anth. P/S, Ekpenyong Atai P/S, Okon/ Ikot Idem -do- P/S, Ekpenyong Atai I -do- -do- Oodoro Ikot Oodoro Ikot Ward 1 St. Joseph's P/S, Ikot Ebok -do- P/S, Ikot Ukpong Etor -do- -do- Ekpenyong Atai Dist. Court	537. Rehab. of 4 classroom block 538. Reconst. of 6 classroom block 539. Rehab. of classroom block 540. Rehab. of 2clr/hall/store/office 541. Rehab. of hall/HM's office 542. Rehab. of Hall/office 543. Const. of civic centre/equipt. 544. Const. of Health Centre 545. Rehab. of Hall/office 546. Rehab. of 2 classroom/office 547. Reconst. of 3 clrm/office blk 548. Const. of Assembly Hall 549. Rehab. of 6 classroom block 550. Const. of drainage/gutters

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Thursday, 17 th June, 2010	43. Ibiono Ibom	Health Centre, Ikot Idaha P/S, Ikot Idaha -do- Oko Ita Iyere District Court Ono District Court -do- Nsaso District Court Southern Ibiono District Court P/S, Ik. Antia Ididep -do- Mbiabam Ididep Govt. Sch., Ikot Eshiet PCN School, Ikpanya Ikpanya -do-	551. Const. of staff quarters 552. Rehab. of classroom block 553. Const. of 6 classroom block 554. Const. of Civic Centre 555. Const. of perimeter fence 556. Const. of District Court 557. Mini Water 558. Const. of perimeter fence 559. Mini Water 560. Rehab. of Hall/office 561. Const. of 3 classroom block 562. Solar powered Mini Water 563. Rehab. of Assembly Hall 564. Reconst. of 3 classroom block 565. Solar powered Mini Water 566. Electrification
Tuesday, 22 nd June, 2010	44. Oruk Anam	QIC P/S, Ediene Itung -do- Abak Midim District Court -do- Ibesit District Court Mbiakot District Court -do- -do- Ikot Okoro District Court Ikot Okoro Magistrate's Court Ekparakwa District Court Inen Ikot Obiom Inen Abasi Atai/Inen Ikot Ebom Primary School, Ikot Uboh Meth. P/School, Ikot Osute -do- Inen Ikot Etim	567. Re-const. of 3 clrm block 568. Renov. of 3 clrm/hall block 569. Const. of perimeter fence 570. Mini Water 571. Const. of perimeter fence 572. Const. of perimeter fence 573. Mini Water 574. Const. of drainage 575. Const. of perimeter fence 576. Const. of District Court 577. Mini Water 578. Mini Water 579. Electrification 580. Electrification 581. Rehab. of block I 582. Reconst. of Assembly hall 583. Rehab. of 4 clrm blk 584. Mini Water
Thursday, 24 th June, 2010	45. Ikot Abasi	Ikpa Nung Asang District Court Ukpum Ete District Court -do- -do-	585. Const. of perimeter fence 586. Const. of perimeter fence 587. Mini Water 588. Construction of drainage

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
	Ikot Abasi Contd.	Ukpum Okon District Court -do- Chief Magistrate's Court High Court -do- Magistrate's Court Judge's quarters -do- Magistrate's quarters Nung Asang District Court	589. Const. of perimeter fence 590. Const. of Court 591. Const. of Warehouse 592. Mini Water 593. Const. of Warehouse 594. Mini Water 595. Const. of perimeter fence 596. Rehab. of Judge's quarters 597. Mini Water 598. Const. of drainage
Tuesday, 29 th June, 2010	46. Obot Akara	P/S, Ik. Men/Ik. Ideh/Ik. Udo -do- St. Theresa P/S, Ikot Ukpom -do- -do- Abama Ikot Osom Obot Akara District Court -do- Meth. Sec. Sch., Nto Ndong -do- -do- -do- -do- -do- -do- Abak Ukpom	599. Const. of 4 clrm/office blk 600. Rehab. of 2 clrm/store/office 601. Const. of 4 classroom block 602. Rehab. of 3 clrm/office 603. Rehab. of classroom/hall 604. Mini Water 605. Electrification 606. Const. of perimeter fence 607. Mini Water 608. Rehab. of 3 bedroom flat semi detached staff quarters 609. Reconst. of Exams/Assem. Hall 610. Reconst. of 3 b/rm corporers ldg. 611. Reconst. of 6 clrm/office blk I 612. Reconst. of 6 clrm/office blk II 613. Rehab. of Science Lab. 614. Mini Water 615. Electrification
Thursday, 1 st July, 2010	47. Uyo	Atiku Abubakar High Court Complex, Metro Rd. Chief Magistrate's Court Judiciary Headquarters Oku District Court Ikono District Court Judge's Quarters Line A-6 EHE Judiciary Headquarters -do- Multi-door Court house Magistrate's qtrs, F-98 EHE -do- St. Peters P/S, Mbiabong Anyaya Motherless Babies/Remand Home Ifa Ikot Akpabio Mbiabong Ikot Udo Owot	616. Transformer sub-station 617. Rehab. of Court 8 building 618. Rehab. of Court Hall 619. Rehab. of Admin. Block 620. Mini Water 621. Mini Water 622. Mini Water 623. Const. of Drainage 624. Const. of perimeter fence 625. Mini Water 626. Mini Water 627. Const. of perimeter fence 628. Rehab. of School block 629. Rehabilitation 630. Electrification 631. Electrification

DAY/DATE	LGA	LOCATION	TITLE TO PROJECTS
Tuesday, 6 th July, 2010	48. Essien Udim	Meth. Primary School, Ukana -do- -do- Govt. Primary Sch., Ukana -do- -do- Kizito Comp. Sec. School -do- -do- Kizito Comp. Sec. School -do- -do- -do- -do- -do- -do- -do- Ikot Otu	632. Rehab. of 2 clrm/office blk. I 633. Rehab. of 2 clrm/office blk. II 634. Rehab. of 1 clrm/hall I 635. Re-const. of 4 clrm blk. 636. Rehab. of 2 clrm/office blk 637. Re-const. of Assembly hall 638. Re-const. of 6 clrm/office blk I 639. Re-const. of 6 clrm/office blk II 640. Re-const. of 6 clrm/off. blk III 641. Re-const. of corpors lodge II 642. Reconst. of Science lab. blk 643. Rehab. of 3 clrm/off/assem. Hall 644. Rehab. of 4 bed/rm flat c/lodge 645. Rehab. of 6 clrm/Admin block 646. Rehab. of Biology/Agric. Lab. 647. Mini Water 648. Mini Water